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ESTIMATE RUN 08/16/2004

ESTIMATE SUMMARY 10:56:15

CONTID: C14450 ESTIMATE NO: 0003 PROG 2002

PCN: 14450-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96 Curve Safety Improvement PERCENT TIME:

PROJECT NO: STA 096A-035

SH 96 Curve Safety Improvement

NAME OF ROAD: 96

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/13/2004 DATE TIME STARTED 05/26/2004

P.O. BOX 580 DATE LET 07/24/2003 DATE WORK BEGAN

DATE AWARDED 08/29/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/15/2003 DATE ACCEPTED

RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 05/26/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 491,163.15 PARTICIPATING $ $ 66,886.86

AWARD PROJECT AMT: 449,950.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -773.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.89

34.0 TIME ALLOW:

ORIG TIME ALLOW:

37 WORK DAYS

WORK DAYS35

97.76%

10,996.30

66,886.86

66,886.86

66,113.56

$

$

$

$

480,166.85

0.00

480,166.85

0.00

480,166.85

-5,781.40

0.00

474,385.45

0.00

AMOUNT DUE 474,385.45 66,113.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 66,113.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14450-BID ESTIMATE RUN 08/16/2004

PROJECT: STA 096A-035 ESTIMATE NO: 0003 10:56:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 4.000 3.000

ACRE 1.000 1,000.00

1,000.00000 4.000 4,000.00

201-00001

0010 REMOVAL OF DELINEATOR 8.000 8.000

EACH 0.000 0.00

10.00000 8.000 80.00

202-00090

0015 REMOVAL OF GROUND SIGN 11.000 11.000

EACH 0.000 0.00

25.00000 11.000 275.00

202-00810

0020 REMOVAL OF FENCE 653.000 438.000

LF 215.000 645.00

3.00000 653.000 1,959.00

202-01000

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 19,261.000 15,277.380

CY 3,983.620 39,836.20

10.00000 19,261.000 192,610.00

203-00060

0030 TOPSOIL 2,088.000 1,584.000

CY 0.000 0.00

12.00000 1,584.000 19,008.00

207-00205

0035 RESET GROUND SIGN 11.000 11.000

EACH 0.000 0.00

200.00000 11.000 2,200.00

210-00810

0040 RESET FENCE 653.000 0.000

LF 653.000 3,265.00

5.00000 653.000 3,265.00

210-01000

0045 *SEEDING (NATIVE) 4.800 0.000

ACRE 4.800 2,400.00

500.00000 4.800 2,400.00

212-00006

0050 *MULCHING (WEED FREE) 4.800 0.000

ACRE 4.800 2,400.00

500.00000 4.800 2,400.00

213-00003

0055 *MULCH TACKIFIER 750.000 0.000

LB 720.000 2,160.00

3.00000 720.000 2,160.00

213-00061



CONTID: C14450 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14450-BID ESTIMATE RUN 08/16/2004

PROJECT: STA 096A-035 ESTIMATE NO: 0003 10:56:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (CLASS 6) 280.000 280.000

CY 0.000 0.00

32.00000 280.000 8,960.00

304-06007

0065 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,513.000 2,512.520

TON 0.000 0.00

60.00000 2,512.520 150,751.20

403-33741

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 600.000 600.000

GAL 0.000 0.00

2.00000 600.000 1,200.00

411-10255

0075 GEOTEXTILE (DRAINAGE) (CLASS A) 33.000 33.000

SY 0.000 0.00

5.00000 33.000 165.00

420-00110

0080 RIPRAP (18 INCH) 22.000 22.000

CY 0.000 0.00

25.00000 22.000 550.00

506-00218

0085 36 INCH CORRUGATED STEEL PIPE 23.000 23.000

LF 0.000 0.00

108.00000 23.000 2,484.00

603-10360

0090 36 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

603-30036

0095 DELINEATOR (TYPE I) 6.000 0.000

EACH 6.000 150.00

25.00000 6.000 150.00

612-00001

0100 SIGN PANEL (CLASS I) 8.000 0.000

SF 8.000 160.00

20.00000 8.000 160.00

614-00011

0105 SIGN PANEL (CLASS II) 16.000 0.000

SF 16.000 400.00

25.00000 16.000 400.00

614-00012

0110 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 13.000 0.000

LF 13.000 455.00

35.00000 13.000 455.00

614-01582
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PCN: 14450-BID ESTIMATE RUN 08/16/2004

PROJECT: STA 096A-035 ESTIMATE NO: 0003 10:56:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

10,000.00000 0.900 9,000.00

625-00000

0120 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

32,000.00000 1.000 32,000.00

626-00000

0125 *PAVEMENT MARKING PAINT 30.000 0.000

GAL 29.000 1,595.00

55.00000 29.000 1,595.00

627-00001

0130 *EPOXY PAVEMENT MARKING 30.000 0.000

GAL 30.000 3,000.00

100.00000 30.000 3,000.00

627-00005

0135 *FLAGGING 900.000 851.500

HOUR 48.000 1,104.00

23.00000 899.500 20,688.50

630-00000

0140 *TRAFFIC CONTROL INSPECTION 22.000 17.000

DAY 5.000 550.00

110.00000 22.000 2,420.00

630-00007

0145 *TRAFFIC CONTROL MANAGEMENT 30.000 25.000

DAY 5.000 2,125.00

425.00000 30.000 12,750.00

630-00012

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600

EACH 0.000 0.00

20.00000 12.600 252.00

630-80341

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 13.500

EACH 0.000 0.00

30.00000 13.500 405.00

630-80342

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-80358

0165 *DRUM CHANNELIZING DEVICE 110.000 99.000

EACH 0.000 0.00

25.00000 99.000 2,475.00

630-80360
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PCN: 14450-BID ESTIMATE RUN 08/16/2004

PROJECT: STA 096A-035 ESTIMATE NO: 0003 10:56:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 36.000

EACH 0.000 0.00

75.00000 36.000 2,700.00

630-80363

0175 *TRAFFIC CONE 55.000 49.500

EACH 0.000 0.00

10.00000 49.500 495.00

630-80380

0180 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0185 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0190 F/A QUALITY INCENTIVE PAYMENT -23,389.610 -25,687.510

F A 2,297.900 2,297.90

1.00000 -23,389.610 -23,389.61

700-70025

0195 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0200 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0215 PLACE 72 IN CSP 72 IN CSP 49.000 49.000

LF 0.000 0.00

200.00000 49.000 9,800.00

603-36072

0220 72 IN SES 72 IN SES 2.000 2.000

EACH 0.000 0.00

2,700.00000 2.000 5,400.00

603-30072

0225 ADDED ITEM (LUMP SUM)/ 1.000 0.000

L S 1.000 459.80

459.80000 1.000 459.80

900-00014
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PCN: 14450-BID ESTIMATE RUN 08/16/2004

PROJECT: STA 096A-035 ESTIMATE NO: 0003 10:56:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 REM ASPHALT MAT (PLANING) 466.660 0.000

SY 466.660 2,883.96

6.18000 466.660 2,883.96

202-00240

CAT 0200 $66,886.86 479,166.85CURRENT AMT 490,163.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 1,000.00CURRENT AMT 1,000.00 $$

PROJECT TOTAL 66,886.86 $ 480,166.85CURRENT AMT 491,163.15 $$


